

FIG. 1




FIG.2

SATELLITE PROGRAM SUMMARY- FOR EXAMPLE ONLY/DOES NOT REPRESENT PROGRAM STATUS

PROGRAMS UNDER CONSTRUCTION			SCHEDULED LAUNCH DATE		—CLASS-1 AND CLASS-2 CHANGES BY SUB-SYSTEM—			
MANUFACTURER			SHIP DATE	LAUNCH DATE	PAYLOAD	TT&C	POWER	PROPULSION NOTES
GE-6	LM		9/18/00	10/21/00				
GE-8	LM		10/22/00	12/21/00				
GE-9	LM		Undefined	Undefined				
GE-12	Alcatel		5/5/02	2Q02				
GE-14	Alcatel		9/5/02	4Q02				
GE-999	LM				C2-CHANGE			
GE-15	LM		12/2/02	4Q02				
GE-16	LM		7/30/03	3Q03				
GE-1i	Alcatel		1/10/03	1Q03				
GE-2i	Alcatel		3/11/03	2Q03				(Option)
GE-3i (6-Mo Call Up)	Alcatel		10/17/03	4Q03				(Option)
GE-4i (6-Mo Call Up)	Alcatel		12/15/03	1Q04				

NO CHANGE
CLASS 2 CHANGE

FIG.3

SATELLITE PROGRAM SUMMARY -GE8

	PAYLOAD	TT&C	GNAC	POWER	POPULATION	NOTES
SUBCONTRACTOR-1						
SUBCONTRACTOR-2	CLASS 2 CHANGE (SHORT DESCRIPTION OF CHANGE)					
SUBCONTRACTOR-3						
SUBCONTRACTOR-4						

NO CHANGE

CLASS 2 CHANGE

ON LINE REVIEW & APPROVAL

FIG.4




FIG.5

SATELLITE PROGRAM SUMMARY- FOR EXAMPLE ONLY/DOES NOT REPRESENT PROGRAM STATUS						
PROGRAMS UNDER CONSTRUCTION		SCHEDULED SCHEDULED SHIP DATE LAUNCH DATE		— CLASS-1 AND CLASS-2 CHANGES BY SUB-SYSTEM —		
MANUFACTURER				PAYLOAD	TT&C	POWER PROPULSION NOTES
GE-6	LM	9/18/00	10/21/00			
GE-8	LM	10/22/00	12/21/00			
GE-9	LM	Undefined	Undefined			
GE-12	Alcatel	5/5/02	2Q02			
GE-14	Alcatel	9/5/02	4Q02			
GE-999	LM			C2-CHANGE		
GE-15	LM	12/2/02	4Q02			
GE-16	LM	7/30/03	3Q03			
GE-1i	Alcatel	1/10/03	1Q03			
GE-2i	Alcatel	3/11/03	2Q03			(Option)
GE-3i (6-Mo Coll Up)	Alcatel	10/17/03	4Q03			(Option)
GE-4i (6-Mo Coll Up)	Alcatel	12/15/03	1Q04			

NO CHANGE
CLASS 2 CHANGE

DASHBOARD

SATELLITE PROGRAM SUMMARY -CEB						
	PAYLOAD	TT&C	GNAC	POWER	POPULATION	NOTES
SUBCONTRACTOR-1						
SUBCONTRACTOR-2	CLASS 2 CHANGE (SHORT DESCRIPTION OF CHANGE)					
SUBCONTRACTOR-3						
SUBCONTRACTOR-4						

NO CHANGE
CLASS 2 CHANGE

ON LINE REVIEW & APPROVAL

FIG.6

SATELLITE PROGRAM SUMMARY- FOR EXAMPLE ONLY/DOES NOT REPRESENT PROGRAM STATUS						
PROGRAMS UNDER CONSTRUCTION			—CLASS-1 AND CLASS-2 CHANGES BY SUB-SYSTEM—			
MANUFACTURER	SCHEDULED SHIP DATE	SCHEDULED LAUNCH DATE	PAYLOAD	TT&C	POWER	PROPULSION NOTES
GE-6	LM	9/18/00	10/21/00			
GE-8	LM	10/22/00	12/21/00			
GE-9	LM	Undefined	Undefined			
GE-12	Alcatel	5/5/02	2002			
GE-14	Alcatel	9/5/02	4002			
GE-999	LM			C2-CHANGE		
GE-15	LM	12/2/02	4002			
GE-16	LM	7/30/03	3003			
GE-1i	Alcatel	1/10/03	1003			
GE-2i	Alcatel	3/11/03	2003			
GE-3i (6-No Coll Up)	Alcatel	10/17/03	4003			(Option)
GE-4i (6-No Coll Up)	Alcatel	12/15/03	1004			(Option)

NO CHANGE
CLASS 2 CHANGE

DASHBOARD

FIG.7

SUMMARY OF SUBCONTRACTOR PERFORMANCE								
ALL PROGRAMS - AS **/**/**								
	GE-6	GE-8	GE-XX	GE-12	GE-14			
SUBCONTRACTOR-1								
SUBCONTRACTOR-2								
SUBCONTRACTOR-3	→		→	ALERT	ALERT			
SUBCONTRACTOR-4	→		→					
SUBCONTRACTOR-5								
SUBCONTRACTOR-6								
SUBCONTRACTOR-7								
SUBCONTRACTOR-8								
SUBCONTRACTOR-9								

SUBCONTRACTOR EARLY ALERT

SATELLITE PROGRAM SUMMARY -GE8							
	PAYLOAD	TT&C	GNAC	POWER	POPULATION	NOTES	
SUBCONTRACTOR-1							
SUBCONTRACTOR-2	CLASS 2 CHANGE (SHORT DESCRIPTION OF CHANGE)						
SUBCONTRACTOR-3							
SUBCONTRACTOR-4							

NO CHANGE

CLASS 2 CHANGE

ON LINE REVIEW & APPROVAL